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The management of agricultural development projects is a factor that can contribute 
to their success or failure. In worst-case scenarios poorly managed projects seem to 
continue with a life of their own and without clear direction. In the cycle of 
agricultural development projects, including programmed extension, major pitfalls 
can occur if the necessary phases are ignored or incorrectly implemented. The 
argument is that these can be avoided if the Participatory Project Management Cycle 
(PPMC) is followed.  While there are a number of methods available for trained 
agricultural extensionists these are not readily available for agricultural researchers 
who do not undergo such training but are often expected to carry out technology 
transfer. This is often done without the collaboration of trained extensionists. 
Subsequently, a method had to be developed using the basic project management 
knowledge that some agricultural researchers had obtained through experience and 
short courses.  Two case studies are used to highlight what happens when the PPMC 
is followed or not.  Case Study One is a project that was implemented to completion 
without following the Participatory Project Management Cycle. For the purpose of 
this study the PPMC was used during the ex-post evaluation to identify where and 
why major pitfalls occurred. Case Study Two concerns a project that was initiated 
using the PPMC but was temporarily suspended at the beginning of phase four of the 
cycle. This decision was based on the information obtained while following the PPMC 
and avoided the unnecessary use of scarce resources. 
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The study concludes that when the PPMC is not used, the following concerns are 
raised: 
 
• Are the issues, requirements and concerns used to conceptualise projects those of 
the farmers or those of other stakeholders? 
 
• Do service providers and stakeholders understand the PPMC and have the 
necessary skills and capacity to implement participatory agricultural 
development projects? 
 




That the management of agricultural development projects is important 
to their success is unchallengeable.  So great is the significance of 
management to the success of agricultural activities in southern Africa 
that the South African Society for Agricultural Extension convened a 
four day conference on this subject during May 2001. A number of 
obstacles were highlighted during the conference proceedings of which 
two stood out (1) the ineffective application of project management 
principles by managers and those tasked with project 
management/leadership, and (2) the lack of significant encouragement 
to participate shown towards those involved in projects. Our 
experiences as researchers from the social and natural sciences in the 
agricultural sector in Southern Africa suggests that many agricultural 
development projects are considered as linear journeys from point A to 
Z with very little consideration given to timing, duration, cost, impact 
and more importantly to those changes that might occur during the 
course of this journey which may affect these factors. Notably, scant 
attention has been paid to how projects achieve their intended goals 
and how this process unfolds (Hart, 2003). Today this has changed and 
in some circles it is recognised that projects undergo a series of phases 
from their conception to completion (Düvel, 1992).  These phases are 
collectively termed the project management cycle (PMC) (Commission 
of the European Communities Evaluation Unit, 1993; Kagiso Trust, 
1994).  In agricultural extension these and similar phases are known 
collectively as Programmed Extension (PE) ((Düvel, 1992; Letsoalo, 
2002) and Participatory Extension Approaches (PEA) (Hagmann, 
Chuma, Murwira & Connolly, 2000). Despite the various collective 
names, the phases can overlap, run parallel and even loop forward or 
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backward, depending on what transpires during each phase (Conyers 
and Hill, 1992 and Hagmann et al, 2000).  The project cycle, irrespective 
of what name it goes by and the discipline that invokes it, offers a 
framework by which the project can be defined and put into operation 
in terms of its goal, objectives, activities, outputs and outcomes, and it 
also serves as a management tool for identifying and plotting the 
resources, costs and progress during the phases (Conyers and Hill, 
1992).  
 
Agricultural development projects in Africa have predominantly 
followed the input-output development model, which assumes that a 
country’s economic, and social development can be externally induced 
(Donnelly-Roark, 1998).  Projects based on these models identified 
beneficiaries who received various externally derived inputs that were 
expected to bring about development. However, such models have not 
achieved sustainable development. This is now considered to be 
achievable only if participation occurs and beneficiaries become 
participants and actors in their development (Burkey, 1993). To achieve 
participation, a common framework and platform is required upon 
which farmers, researchers and extensionists can interact. The 
participatory toolboxes such as Rapid Rural Appraisal (RRA), 
Participatory Rural appraisal (PRA), etc. can provide the platform. 
When these toolboxes and participatory principles are combined with 
the PMC it is possible that a suitable framework emerges for managing 
participatory development projects. Hart, Burgess, Beukes and Hart 
(2004) proposed a participatory project management cycle (PPMC) as a 
framework and platform for managing participatory projects. Their 
discussion included the theory behind such a tool and the management 
therof. The current discussion looks at how this tool is able to function 
in practice and how it will benefit agricultural development, specifically 
applied research, but also extension where extensionists cannot access 
Programmed Extension, Participatory Extension or similar approaches.  
Two recent case studies are presented to illustrate that when the phases 
of the PPMC, or any other approach that involves the project 
management cycle and emphasises participation, are not followed then 
major pitfalls occur. However, when the phases are correctly followed 
these problems can be avoided. Avoidance of the pitfalls increases the 
likelihood of the success of the projects or at least, avoids unnecessary 
use of valuable and scarce resources. 
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2. WHY EXISTING EXTENSION APPROACHES WERE NOT 
USED 
 
In South Africa there are two adequate extension approaches available 
to extension officers, the Participatory Extension Approach (PEA) and 
Programmed Extension (PE), both are geared to situations in which 
extension collaborates with farmers. Both approaches are similar to the 
fundamental project management cycle and generally differ from it in 
terms of the level of detail in the activities that are carried out at each 
phase and their emphasis on extension related activities. PEA differs 
from PE and the fundamental project management cycle in that it places 
greater emphasis on the use of participatory tools and principles. While 
PE places some emphasis on the need for collaboration and consultation 
with farmer groups and individuals (Letsoalo, 2002) this is by no means 
explicit in the case of the basic project management cycle. In essence PE 
and PEA are improvements of the basic project management cycle that 
were developed to increase the effectiveness of extensionists and in 
some instances to move away from the constraints inherent in the 
Transfer of Technology (TOT) and Training and Visit (T&V) approaches 
(Hagmann et al, 2000). If these improved project management 
approaches exist in the agricultural development arena in South Africa 
the question arises as to why we felt it necessary to develop an 
alternative approach, the PPMC? 
 
These approaches are not always easily accessible to all researchers or 
extensionists in South Africa: 
 
1. Both these approaches were developed for extensionists, who are 
trained therein at Universities and other places of higher 
education while doing degrees and courses in extension or by 
means of informal courses facilitated by practitioners of a specific 
approach. However, agricultural researchers are not trained in 
these or similar approaches as part of their higher education. 
While this might be useful it is made difficult by the fact that 
agricultural researchers come from many disciplines and 
faculties, focusing on diverse career paths. They are thus not 
collectively required to attend such courses while undergoing 
higher education. When they are working, agricultural 
researchers are not encouraged to attend such courses as these 
explicitly emphasise extension rather than agricultural research, 
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although research often has a strong implicit role in these 
approaches. 
 
2. Even if researchers were encouraged to attend such courses this 
would be difficult for many, as most are presented in the 
northern provinces of South Africa, making it very costly for 
researchers and extensionists in the southern and eastern 
provinces to attend such training – the two areas in which the 
case studies were conducted. 
 
3. Even when extensionists have undergone PE and PEA training 
they are often not available to work collaboratively with 
agricultural researchers, mainly due to structural and resource 
constraints, and therefore cannot disseminate this knowledge and 
associated skills to researchers. 
 
Based on our experience with the Agricultural Research Council 
Sustainable Rural Livelihoods Programme (SRL), which was mandated 
in 1994 to conduct technology transfer with rural and urban 
smallholder farmers, and in particular our work with ARC Infruitec-
Nietvoorbij researchers, we realised that it was necessary to develop a 
framework that could be easily grasped by the researchers working on 
SRL projects in collaboration with farmers. Very few of the researchers 
had neither any formal or experiential background in extension nor any 
framework with which to guide their interactions with smallholder 
farmers who practised diverse agricultural activities. Such a framework 
needed to be simple, but required the inclusion of participatory 
principles. Due to a lack of resources for further training the authors 
had to work with what agricultural researchers knew and develop this 
into a framework by which they could identify, plan, manage and 
evaluate agricultural projects, in conjunction with farmers, of which 
many involved on-farm research and the transfer of technology. 
Fortunately some of the researchers had been trained in or exposed to 
the basic project management principles and the Rapid and 
Participatory Rural Appraisal tools. While most had never used these 
techniques in practice this theoretical background was used to develop 
the simpler PPMC, rather than trying to obtain funding for training in 
PE and PEA.  
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3. THE PHASES OF THE PPMC: 
 
In a recent discussion on the PPMC Hart et al. (2004) argued that 
development projects can be broken down into eight basic phases: 
Dreams and Ideas; Identification/Conceptualisation; Appraisal/ 
Diagnosis; Options Analysis; Project Design and Planning; 
Implementation; Evaluation and the New Project Cycle.  Figure 1 
diagrammatically illustrates the phases of the PPMC.  Detail regarding 
the actual activities and participatory tools that are relevant to each 




















Figure 1: The Participatory Project Management Cycle 
 
4. CASE STUDIES 
 
Two case studies are presented to illustrate how a project unfolds when 
(a) the PPMC or a similar project management cycle framework is not 
used, and (b) in contrast to when it is used as a management framework 
for project identification and implementation.  Both case studies 
concern technology transfer projects that focus on the commercial 
production of agricultural crops.  The first, involves a project that was 
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Project Management Cycle.  For the purpose of the current explanation 
the PPMC was used during the ex-post evaluation in order to place the 
various project activities of this example into the relevant phases. This 
allowed us to identify where and why problems occurred (Hart et al. 
2004).  The second case study concerns a project that was identified and 
initiated using the PPMC, but based of information obtained during this 
process it was temporarily suspended at the beginning of the fourth 
phase.  This decision has avoided the unnecessary use of scarce 
resources. In both case studies the activities undertaken and the events 
that transpired as a result are indicated for each phase of the PPMC. 
The figures in parentheses next to the names of each phase indicate the 
time period in which these occurred.   
 
4.1 Case Study 1: Small-scale commercial production of Honey 
bush (Cyclopia sp.) in the Southern Cape 
 
Phase 1: Dreams and ideas (1999) 
 
Following their limited experiences with a handful of large-scale 
farmers, researchers believed that the honey bush plant (Cyclopia sp.), 
which is used as a herbal infusion, could be grown as a commercial crop 
by smallholder farmers residing in suitable climatic areas of the 
Western Cape. Its cultivation and subsequent sale to nearby processors 
was seen as a means of improving the livelihoods of smallholder 
farmers in such areas. At this point researchers failed to consider the 
fundamental differences between the large-scale and smallholder 
farmers such as access to resources, addressing immediate needs, 
agricultural priorities, issues relating to food security, and willingness 
and ability to take risks. 
 
Phase 2: Project Identification/Conceptualisation (1999) 
 
After discussions with representatives of the Departments of 
Agriculture and Land Affairs in the Southern Cape a suitable group of 
smallholder farmers was identified for the purposes of establishing a 
demonstration plot project.  The intention was to show farmers how 
certain varieties of honey bush are cultivated and to train them to 
cultivate honey bush and sell the produce.  A farmer made his land 
available for the demonstration plot project and a few honey bush 
plants were planted. Unsuitable soil conditions and conflict within the 
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group of farmers involved in the project, resulted in the plants dying. 
The lack of soil sampling before planting prevented problems with the 
soil from being identified and participating farmers felt that they were 
working for the farmer who owned the land, but were getting nothing 
in return. 
 
Phase 3: Project Appraisal/Diagnosis (2000) 
 
A smaller group of farmers showed renewed interest after acquiring 
farmland through the land reform process. After soil and water 
analyses were done the decision was taken to plant another 
demonstration plot.  Before planting commenced a participatory 
appraisal (PA) was initiated to find out exactly how the farmers wanted 
this project to develop.  However, two weeks into the appraisal, and 
contrary to the recommendations of the appraisal facilitator, the project 
manager decided to establish the demonstration plot and plant honey 
bush.  Similarly, the proposed economic viability study was not 
conducted before the project was implemented. The seedlings were 
planted on a hectare of farmland, owned by the same farmer whose 
land was used for the 1999 planting and the same rivalries arose 
amongst the farmers. As with the 1999 planting the goal of the project 
remained the improvement of the socio-economic wellbeing of the 
farmers by means of the commercial sale of cultivated honey bush. A 
multi-disciplinary project team was identified to work towards this 
goal.   
 
Phase 4: Options Analysis (2000) 
 
Towards the end of the year the participatory appraisal indicated that 
because the farmers had recently acquired land with the assistance of 
the Department of Land Affairs they were more interested in preparing 
this land and planning its use than actually committing themselves to 
working on the demonstration plot, which they believed was owned by 
the farmer who provided the land.  In a truly participatory undertaking 
the option of assisting these farmers with their land-use planning, etc. 
would have been identified and considered. The honey bush 
demonstration plot would have been postponed until such time as the 
farmers were in the position to make use of such a facility.  Because the 
demonstration plot was established on land owned by a farmer who 
was unpopular with his peers conflict again arose. This resulted in 
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problems with obtaining sufficient labour to maintain the plot and 
eventually it became overgrown with weeds. Only two farmers 
attended the technology transfer sessions; the farmer whose land it was 
and one other who is one of the few progressive farmers in the village.  
This second farmer decided to do his own experimentation with honey 
bush and planted a small plot (1/10 of a hectare). After the 
demonstration plot failed he made this site available to researchers for 
demonstration purposes and for the collection of some field data. 
Unfortunately the researchers made very limited use of this 
opportunity. 
 
Phase 5: Project Design and Planning (2000) 
 
The project was provisionally designed and planned by the researchers 
and then reviewed with the farmers during the latter part of the 
participatory appraisal.  Initially the planning involved eleven farmers 
but within a couple of months this had dwindled to two farmers. Before 
the researchers finalised their planning, internal friction within the 
research team resulted in disagreements on how to proceed and what 
the roles were of the various researchers. The planting of honey bush in 
1999 and 2000 was actually implemented before clarity on the project 
design and planning were achieved. 
 
Phase 6: Project Implementation (1999 – 2003) 
 
The first demonstration plot was planted in 1999 and the second in 
2000.  However, by March 2001 the second site was overgrown with 
weeds due to a labour shortage and was also abandoned. The site 
owned by the experimenting farmer was then used for demonstration 
purposes. Only two of the project objectives could be applied to general 
crop production and farm management: (1) training in production 
practices, and (2) business management. When the training sessions 
involving these two objectives were held, the attendance at each session 
averaged about eight farmers but training specifically focusing on 
honey bush had a poor turnout with often only one farmer being 
present. This suggested that local farmers were interested in technology 
transfer activities that could be generally applied or adapted to improve 
their vegetable and livestock production activities, but not specifically 
in honey bush.  This indicated a major oversight on the part of the 
researchers by not carefully carrying out the project conceptualisation 
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phase in a participatory manner. During the project implementation 
phase remedial action could have been taken so that the project 
concentrated on these two objectives, moving away from the exclusive 
focus on honey bush, and concentrating on local crop production. 
 
During the five-year period the project management passed between 
four different people whose abilities to manage the project in a 
participatory and interdisciplinary manner varied significantly.  For the 
first few years the project was implemented in a multidisciplinary 
fashion, with each specialist concentrating on his or her specific tasks 
within the project, which were often not clearly defined. Attempts were 
then made to increase participation and emphasise an interdisciplinary 
team-work.  Eventually this dwindled and the project again operated in 
a predominantly multidisciplinary fashion with each specialist only 
being concerned with their specific tasks and not the larger picture.  
Occasionally, even their interest in these tasks dwindled. 
 
Phase 7: Project Evaluation (2000 – 2002) 
 
Monitoring was supposed to take place monthly and while various 
monitoring forms were completed and distributed many researchers 
failed to attend meetings or to follow the communicated 
recommendations. Most farmers were not interested in attending 
monitoring meetings because of their general lack of interest in honey 
bush cultivation. However, some participatory monitoring occurred 
during the participatory appraisal process.  In 2001/2002 an evaluation, 
using some participatory tools, was carried out with those farmers who 
were still involved in the project.  The process also included interviews 
with some of those farmers who were no longer involved in the project. 
The evaluation highlighted the following issues that had been 
overlooked during conceptualisation and planning: 
 
1. Honey bush was not a priority for the farmers and they 
considered it to be risky.  They felt that they had no use for it 
except to sell it and initially the markets were extremely far away 
and uncertain. To be economically viable it seemed to require 
their entire two-hectare land allotment, which conflicted with 
their household food security needs. Researchers were also 
against the idea of intercropping vegetables between the honey 
bush plants. 
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2. An economic feasibility study was only initiated in late 2001. 
Farmers reported that they were cautious about planting honey 
bush because it was a new crop and they felt that the researchers 
had insufficient knowledge about its cultivation and returns, 
leaving them with the fear that plantings might fail as a 
commercial venture.  
 
3. Farmers wanted to remain involved in crop growing and other 
agricultural activities with which they were familiar and could 
use for both household consumption and commercial purposes. 
 
Phase 8: New Project Cycle Starts (2002 – 2003) 
 
Since obtaining the new farmland some local farmers experienced 
problems with their vegetable production activities but were hesitant of 
asking the researchers for advice because of the latter’s unwavering 
focus on honey bush cultivation.  However, through interactions the 
researchers gradually realised that some farmers were experiencing 
severe constraints regarding the lack of water and the incidence of root-
knot nematodes in the soil.  The researchers only identified these as 
problems when they started to affect the honey bush plants in January 
2002, yet the farmers had been experiencing these problems with their 
other crops since acquiring the land in 2000. At this point a few 
researchers realised that soil health and access to water were generally 
severe problems for some farmers, limiting the crops they grew and the 
subsequent yields. A few of the affected farmers and some researchers 
started to consider the need for a project to identify locally acceptable 
practices to promote soil health, as this affected all types of crop 
production and not only honey bush.  Some researchers felt that this 
was a far better way of developing and transferring technology because 
farmers and researchers collaborated to solve problems that were of 
immediate importance to the farmers. 
 
4.2 Case Study 2: Small-scale commercial production of stone fruit 
(peaches, apricots and nectarines) in the Eastern Cape 
 
Phase 1: Dreams and ideas (February 2003) 
 
While conducting an exploratory study for USAID in farming areas 
along the Greater Fish River Valley in the Eastern Cape, researchers 
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encountered a group of land reform beneficiaries and local stakeholders 
who wanted to cultivate stone fruit (specifically apricots) commercially. 
A nearby area had been the site of a thriving dried apricot industry in 
the 1920s and 1930s and there was a local desire to rekindle the 
industry. The existence of new rootstocks and cultivars suggested that 
this was a possibility. Local stakeholders4 believed that the future re-
introduction of a large-scale stone fruit industry in the area would 
improve the socio-economic circumstances of local residents by 
ensuring local economic development and job creation. 
 
Phase 2: Project Identification/Conceptualisation (May 2003) 
 
After discussions with local stakeholders and representatives of the 
land reform beneficiaries’ Trust, a potential project was conceptualised 
in which two to three hectares of stone fruit would initially be planted 
on the Trust’s farm and gradually scaled-up during the ensuing years. 
This site would also provide a training area for the beneficiaries, other 
emerging farmers and household gardeners engaged in farming 
activities in the surrounding area. The ARC envisaged that it would 
need to provide technology transfer support for the next five years or 
until at least two harvests had occurred. Subsequently, the ARC 
appointed a project manager to manage the project and to liaise with 
the appointed local representatives. The two ARC research and training 
coordinators, an economist and a sociologist were active members of 
the ARC team to ensure awareness of the activities required during 
each phase and to promote an interdisciplinary culture within the 
project. This also ensured that they could assume their specific 
interdisciplinary roles during the different phases in a manner that 
integrated them into the overall project.  During this phase the different 
team members were able to integrate their understanding of the 
different technical, economic and social requirements of the project and 
potential obstacles associated with these dimensions. 
 
Phase 3:  Project Appraisal/Diagnosis (June to October 2003) 
 
In order to determine the technical, economic and social feasibility of 
this project the ARC embarked on a Participatory Appraisal process in 
                                                          
4  Stakeholders included farmer, service provider, government and municipal 
representatives. 
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conjunction with the manager of the Trust, some local stakeholders, 
service providers and emerging farmers. 
  
Technical findings in terms of the local climate, and the water and soil 
analyses indicated that of the proposed sites only the Trust farm had 
potential for the commercial cultivation of stone fruit, such as peaches, 
nectarines and apricots.  Other areas surveyed were unfavourable for 
even small-scale production of stone fruit for household consumption.  
This was mainly due to the salinity of the soil and water. 
 
The economic feasibility study indicated that the production of early 
bearing stone fruit cultivars could be economically viable in the areas 
which met the necessary technical requirements.  However, given some 
of the environmental risks such as hail and frost, the management of the 
production process would be critical for success. 
 
Due to faltering commitment from some local stakeholders during the 
feasibility study, only a cursory social assessment was done in order to 
avoid raising the expectations of the local farmers. However, local 
farmer management structures were identified and included in the 
assessment. The assessment indicated that local emerging farmers were 
not overly interested in stone fruit production as they were involved in 
other agricultural activities, including cattle, goat, chicken and 
vegetable production.  It also suggested that those interested in stone 
fruit production did not have the necessary experience and 
commitment to manage the production process.  
 
Phase 4: Options Analysis (November 2003) 
 
Based on their experiences during the feasibility study the research 
team realised that some local stakeholders were not committed to the 
conceptualised project, as they were unable or unwilling to carry out 
some of the collaborative tasks that had been required during the 
feasibility study phase.  Given the distances involved, if the ARC was to 
provide ongoing and long-term support it was imperative that the 
locally based project management team was committed to the project. 
This commitment seemed to falter during critical periods of the 
feasibility study and was considered likely to pose a long-term 
constraint to the success of the project. The feasibility study also 
indicated that some of the current activities with which the emerging 
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farmers were involved, such as chicken, goat, cattle and vegetable 
production, were experiencing problems. Some of these problems were 
the result of ill conceived or weakly designed projects in which their 
feasibility had not been accurately assessed.  Other problems related to 
temporary delays in funding that were outside the control of the 
management structures of the projects. 
 
Given these circumstances the ARC team recommended that the 
farmers, local stakeholders and service providers review the existing 
local agricultural activities and continue with those proving successful, 
rather than embarking on activities such as stone fruit production 
which demanded a greater use of resources, many of which were both 
scarce and costly.  It was also recommended that the project be 
suspended for a one-year period during which the farmers and local 
stakeholders monitor the salinity of the soil and water sources and the 
climatic patterns.  After this period, based on the data collected by the 
farmers and the ARC, a combined decision will be taken whether to 




By identifying each phase and the associated activities the PPMC makes 
project managers and local participants aware of what is required in 
terms of activities, timing, methods and tools during each phase, i.e. it 
communicates to all involved as to what needs to happen where, when 
and how. It is useful as a brief checklist when managing a project and 
also as a means of identifying if something did or didn’t work and 
where and why this occurred during the project cycle.   
 
In the first case study neither the PPMC nor any other form of project 
management cycle was used. The project was based on the ideas of the 
researchers, poorly conceptualised and continued for the entire five-
year period without any significant action being taken to rectify the 
various problems that occurred or to cancel/suspend the project. This 
was despite strong evidence indicating that at least some corrective 
measures were required. Clear participatory communication between 
the stakeholders did not take place until after problems occurred.  
Reflection only took place two years after the project had started and 
when it started going seriously wrong despite the need for this to 
continue throughout the project cycle. The lack of any specific project 
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management framework resulted in poor conceptualisation, vague 
planning and design, interrupted diagnostic and delayed feasibility 
studies, erratic implementation and failure to take corrective action.    
 
The use of the PPMC in the second case allowed for greater 
communication between stakeholders from the Conceptualisation/ 
Identification Phase onwards. It also permitted them to reflect on the 
process and discuss concerns at a number of combined meetings held 
during the first four phases. This enabled the research team to identify 
the likely strengths and weaknesses and to report on these. Furthermore 
the project manager could build a strong case for postponing the project 
and obtain agreement during Phase Four that the project should be 
suspended for a period of one year. It also enabled the project team to 
consider the various local options and to make suggestions on how 
existing activities could be improved.  If the position of the local 
stakeholders changes, a decision can then be made to continue or 
terminate the project.  The decision to postpone the project was taken 
within seven months after project conceptualisation and ensured that 
resources were not wasted, as might have been the case if the project 




The comparison of the case studies suggests that when an approach 
such as the PPMC is not used during agricultural development projects 
the following concerns are raised: 
 
 It is questionable whether the ideas, requirements and concerns from 
which projects are conceptualised are those of the farmers or those of 
other local stakeholders and service providers, such as research, 
extension and other government departments; 
 
 It is also questionable whether service providers and stakeholders 
understand and or value the importance of approaches such as the 
PPMC and have the necessary skills and capacity to implement and 
manage participatory agricultural development projects; and 
 
 Various resources are inefficiently used if a framework such as the 
PPMC is not followed. 
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The study also provided the following general lessons regarding 
project management: 
 
 Only one project manager should be appointed for the duration of 
the project and this person should have the necessary skills to 
manage the project effectively and to ensure that the project is 
implemented in an interdisciplinary manner. This ensures that 
activities and resources are integrated for the benefit of the project.  
 
 Projects that are not tested for feasibility or where feasibility studies 
indicate that they are unfeasible should not enter the design and 
planning phase, let alone be implemented. If this happens poorly 
conceived projects could have a life of their own and continue 
indefinitely. The project discussed in the first case study was only 
terminated when one of the successive project managers decided to 
close down the project. In the meantime resources had been used 
without ever being likely to achieve the intended goals and 
objectives. 
 
 All parties collaborating on a project need to work together rather 
than for individual purposes or in opposition to one another. This is 
achieved by setting clear goals and objectives through clear 
communication that is done in a participatory manner amongst the 
representatives, ensuring that all the voices are heard. This allows 
effective decisions to be made and implemented based on agreed 
and identified goals and objectives. The PPMC provides a 
framework that enhances communication between researchers, 
extension and local actors. 
 
The use of the PPMC in the second case study suggests that the 
concerns that are raised in the first case study can be significantly 
reduced ensuring that projects are well conceptualised and 
implemented in a participatory manner.  This has the effect of bringing 
about a greater degree of consultation, negotiation, participatory 
ownership (rights) and responsibility (obligations) than if the cycle is 
not followed. A project that is completed in this fashion should achieve 
its goals. While one that is conducted along the lines of the first case 
study leads to increasing confusion and the wastage of resources. 
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